
Program Management CrawfordDecember 6, 2021



SUMMARY OF CONSTRUCTION PROJECTS

CRAWFORD COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   PE OnlyOklahoma Line – North Terminal P.E. 40

Addt'l Rte.-Sec.: Various

$2,296,30211 Completed Aug. 2021 -   $2,296,302001725*

-   EnhancementOht Trails Maintenance (S)

Addt'l Rte.-Sec.: Various

$6,200Completed Jan. 2000 Mar. 2015 -   $31,000001852*

-   MiscellaneousCrawford & Seb Co Contr Jt Rehab(sel Rts&secs 540

Addt'l Rte.-Sec.: Crawford 64-2; Sebastian 540-1, 64-1

< $1 M2 Programmed -   < $1 M004825*

Safety ImprovementsOkla. St. Line – Lamar (Sel. Secs.) (Cable Median Barrier) (S) 10.4740

Addt'l Rte.-Sec.: Johnson 40-21

$1,562,52711 Completed Jan. 2013 Sep. 2013 27.77 $4,144,352012168

Safety ImprovementsAlma – Bella Vista Bypass (Signing) (S) 20.4749

Addt'l Rte.-Sec.: Benton 49-29; Washington 49-28

$2,847,69727 Sub. Completed Oct. 2018 Jun. 2019 71.75 $9,981,545012215

Safety ImprovementsDistricts 4 & 9 Pavement Friction Impvts. (Sel. Secs.) (S) 1.02540

Addt'l Rte.-Sec.: Various

$527,14619 Completed Feb. 2018 May. 2019 9.86 $5,095,739012295

RehabilitationAlma – Hwy. 164 (S) 7.5440

Addt'l Rte.-Sec.: Franklin 40-12; Johnson 40-21

$11,282,65111 Sub. Completed Jun. 2020 Nov. 2021 29.57 $44,247,742012372

Bridge RehabilitationSpecialized Bridge Deck Rehab. (2021) (S) 0.0464

Addt'l Rte.-Sec.: Various

$425,8262 Under Construction Apr. 2021 Late 2022 1.80 $19,162,121012379

Safety ImprovementsI-40 Cable Median Barrier Impvts. (S) 5.4940

Addt'l Rte.-Sec.: Franklin 40-12; Johnson 40-21; Pope 40-22

$1 - $3 M11 Scheduled Sep. 2022 20.96 $3 - $5 M012397*

-   Roadside AppurtenancesAlma Weigh Station Reconstruction (S) 40 $5 - $10 M11 Programmed -   $5 - $10 M040086*

-   PE OnlyLee Creek – Devil's Den New -     Programmed -   -     040128*

-   PE OnlyOkla. Line – I-40 (I-540) P.E. 540

Addt'l Rte.-Sec.: Sebastian 540-1

-     2 Programmed -   -     040178*

ReconstructionLee Creek – East (S) 3.56New $4,541,668Completed Apr. 2015 Feb. 2017 3.56 $4,541,668040206

ReconstructionDevil's Den – West (S) 1.91220

Addt'l Rte.-Sec.: Washington 220-3

$3,773,0002 Completed Dec. 2015 Apr. 2018 3.87 $7,700,000040207

-   EnhancementI-40 & I-540 Landscaping (Ft. Smith/Van Buren) (S) 540

Addt'l Rte.-Sec.: Sebastian 40-11, 540-1

< $1 M2 Programmed -   < $1 M040217*

-   EnhancementLake Fort Smith Scenic Overlook (Hwy. 71) (S) 71 $84,43615 Completed Oct. 2011 Dec. 2011 -   $84,436040256*

-   Roadside AppurtenancesLee Creek Trail (S) New $127,092Completed May. 2008 Aug. 2013 -   $127,092040296*

-   Roadside AppurtenancesAlma Weigh Station (Scale) (S) 40 < $1 M11 Programmed -   < $1 M040298*
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Major Widening

Structure & Approaches

Hwy. 59 – West (Rena Road) (Van Buren) (S) 1.08CS $4,470,079Completed Oct. 2011 May. 2014 1.08 $4,470,079040345*

-   PE OnlyJenny Lind – I-40 P.E. New $3 - $5 MProgrammed -   $3 - $5 M040373*

New LocationHwy. 162 Improvements (Alma) (S) 0.74New $9,593,293Completed Oct. 2015 Jul. 2017 0.74 $9,593,293040456

ReconstructionGraphic Road – West (Wire Road) (Mulberry) (S) 0.94CS $1,098,239Completed Feb. 2014 Jul. 2015 0.94 $1,098,239040464

-   PE OnlyI-40 – Fayetteville P.E. 49

Addt'l Rte.-Sec.: Washington 49-28

-     27 Programmed -   -     040492*

-   RR CrossingHwy. 59 RR Surf, (Van Buren) (S) 59 $75,0666 Completed Sep. 2011 May. 2013 -   $75,066040574*

-   StudyVan Buren Intermodal Port Facility Access Impvts. (S) CS < $1 MProgrammed -   < $1 M040575*

Structures & ApproachesWashington Co. Line – South Strs. & Apprs. (S) 0.8759 $8,871,5195 Under Construction Jun. 2020 Early 2022 0.87 $8,871,519040622

Structures & ApproachesNatural Dam – North Strs. & Apprs. (S) 0.5859 $6,475,0005 Completed Aug. 2016 Apr. 2018 0.58 $6,475,000040623

-   MiscellaneousMulberry SRTS I (2011) $101,310Completed Mar. 2014 Nov. 2014 -   $101,310040631*

Base StabilizationChester – Hwy. 74 Slide Repair (S) 0.22540

Addt'l Rte.-Sec.: Washington 540-4

$1,679,2003 Completed Sep. 2012 Apr. 2013 0.62 $4,797,712040643

ResurfacingN. Ham Town Rd. – East & West (Mulberry) (Overlay) (S) 2.1164 $598,3412 Completed Jun. 2013 Aug. 2013 2.11 $598,341040652

ResurfacingArkansas River – Flat Rock Creek (Overlay) (S) 2.5064 $1,107,3082 Completed Apr. 2014 Aug. 2014 2.50 $1,107,308040669

-   RR CrossingOrrick Rd. RR Signal (Alma) (S) $165,911Completed Oct. 2014 Apr. 2017 -   $165,911040678*

-   Safety ImprovementsHwy. 71 & Hwy. 282 Signal (Crawford Co.) (S) 71

Addt'l Rte.-Sec.: Crawford 282-1

$188,33015 Completed Apr. 2018 Mar. 2019 -   $188,330040684

ResurfacingHwy. 64 – North (Alma) (S) 1.5971

Addt'l Rte.-Sec.: Crawford 162-1

$1,268,65515 Completed May. 2017 Nov. 2017 1.59 $1,268,655040686

Roadside AppurtenancesAlma Virtual Weigh Station Installation (S) 0.0664 $904,5152 Completed Mar. 2016 Feb. 2017 0.06 $904,515040694*

-   Roadside AppurtenancesAlma Weigh Station WIM Upgrade (S) 40 -     11 Programmed -   -     040695*

-   StudyI-40/Ridge Rd. Impvt. Study (Dyer) (S) 40 -     11 Programmed -   -     040696*

-   EnhancementFayetteville Ave. Streetscape (Alma) (TAP-15) (S) $2,938,318Completed Dec. 2018 Dec. 2020 -   $2,938,318040704*

-   EnhancementHwy. 71 Sidewalk (Mountainburg) (TAP-15) (S) $179,610Completed Nov. 2017 Jul. 2018 -   $179,610040705*

-   EnhancementN. Main St. & Hwy. 64 Sidewalks (Mulberry) (TAP-15) (S) $292,578Completed Jul. 2017 Sep. 2019 -   $292,578040706*

-   RR CrossingShibley Rd. RR Signals (E. of Van Buren) (S) CR < $1 MProgrammed -   < $1 M040710*

-   RR CrossingN. 3rd St. RR Signals (Van Buren) (S) < $1 MProgrammed -   < $1 M040711*

-   Base StabilizationHwy. 59 Emergency Slope Failure Repair (Crawford Co.) (S) 59 $886,0255 Completed Mar. 2016 Aug. 2016 -   $886,025040712
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-   Safety ImprovementsI-40/Hwy. 59 Interchange Impvts. (Van Buren) (S) 40

Addt'l Rte.-Sec.: Crawford 59-5

$10 - $15 M11 Scheduled Jan. 2023 -   $10 - $15 M040714

StudyI-540 & Hwy. 22 Impvt. Study (Fort Smith & Van Buren) (S) 2.0722

Addt'l Rte.-Sec.: Sebastian 540-1/2

-     1 Programmed 10.22 -     040718*

Roadside Appurtenances

Structure & Approaches

Fayetteville Ave. – Hwy. 162 (Alma) (S) 0.2764 $1 - $3 M2C Scheduled Sep. 2022 0.27 $1 - $3 M040721

ResurfacingHwy. 64 – Hwy. 71 (S) 10.06282 $1,674,0971 Completed May. 2017 Sep. 2017 10.06 $1,674,097040728

ResurfacingHwy. 162 – Hwy. 64 (S) 1.0864 $372,9082C Completed Apr. 2017 Jul. 2017 1.08 $372,908040731

EnhancementAlma Sidewalks (TAP-16) (S) 2.18 $774,811Completed Aug. 2020 Jun. 2021 2.18 $774,811040735*

-   EnhancementDyer Sidewalks (TAP-16) (S) $63,607Under Construction May. 2019 -   $63,607040736*

EnhancementVan Buren Pointer Trail Sidewalks (TAP-16) (S) 1.00 $286,694Completed Jan. 2019 Feb. 2020 1.00 $286,694040737*

New LocationHwy. 22 – I-40 (Arkansas River) (F) 11.72New

Addt'l Rte.-Sec.: Sebastian New

$200 - $250 MProgrammed 13.56 $250 - $300 M040748

Base StabilizationHwy. 59 Slide Repair (Washington & Crawford Cos.) (S) 0.0359

Addt'l Rte.-Sec.: Washington 59-4

$111,0585 Completed Oct. 2017 Aug. 2019 1.17 $4,331,265040750

-   EnhancementAlma Little Frog Bayou Walking Trail (RTP-17) (S) New < $1 MProgrammed -   < $1 M040756*

Structure & ApproachesElmo Creek Str. & Apprs. (S) 0.24220 $1 - $3 M2 Scheduled Jun. 2022 0.24 $1 - $3 M040779

-   Structures & ApproachesHwy. 64 Strs. & Apprs. (Mulberry) (S) 64 $5 - $10 M2 Scheduled Feb. 2023 -   $5 - $10 M040788

Base Stabilization

Miscellaneous

Hwys. 220 & 265 Flood Repairs (S) 5.32220

Addt'l Rte.-Sec.: Washington 220-3, 265-1

$2,537,0192 Sub. Completed Jun. 2020 Nov. 2021 7.13 $3,400,177040805

-   EnhancementVan Buren Downtown Streetscape (TAP-19) (S) 59 < $1 M5 Programmed -   < $1 M040807*

-   EnhancementLake Alma Trails Ph. 1 (Alma) (RTP-19) (S) < $1 MProgrammed -   < $1 M040810*

Structures & ApproachesHwys. 64, 96 & 252 Strs. & Apprs. (S) 0.0264

Addt'l Rte.-Sec.: Sebastian 96-3, 252-4

$193,4092 Under Construction Jun. 2020 Early 2022 0.83 $8,026,445040819

Base StabilizationHwy. 71 Slide Repairs (Crawford Co.) (S) 0.5871 $3,409,94215 Sub. Completed Jun. 2020 Dec. 2020 0.58 $3,409,942040821

Grading

Sealing

District 4 Sealing Program (2020) (S) 4.00220

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 48.95 $1 - $3 M040822*

ResurfacingHwy. 22 – I-40 (Sel. Secs.) (S) 2.87540

Addt'l Rte.-Sec.: Sebastian 540-1

< $1 M2 Scheduled Feb. 2023 7.39 $1 - $3 M040826

Program Management CrawfordDecember 6, 2021

* Job not shown on county map.



SUMMARY OF CONSTRUCTION PROJECTS

CRAWFORD COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

ResurfacingCedarville – Van Buren (Sel. Secs.) (S) 12.4559 $3 - $5 M5 Scheduled 2023 12.45 $3 - $5 M040827

ReconstructionI-40 – Hwy. 282 Spur (F) 10.2149 $3 - $5 M27 Programmed 10.21 $3 - $5 M040845

Base StabilizationHwy. 162 Slide Repair (Crawford Co.) (S) 0.05162 $714,0811 Sub. Completed May. 2021 Jul. 2021 0.05 $714,081040853

Major WideningPointer Trl. – McKibben St. (Van Buren) (Widening) (S) 1.2059 $5 - $10 M5 Scheduled Nov. 2025 1.20 $5 - $10 M040872

ResurfacingI-40 – Hwy. 282 (S) 4.1271 $1 - $3 M15 Scheduled 2024 4.12 $1 - $3 M040884

Safety ImprovementsI-49 & I-540 Cable Median Barrier Impvts. (S) 12.8849

Addt'l Rte.-Sec.: Crawford 540-2; Washington 49-28

$1 - $3 M27 Scheduled Apr. 2023 23.49 $5 - $10 M040895*

-   Base StabilizationHwy. 59 Slide Repair (Crawford Co.) (S) 59 < $1 M5 Programmed -   < $1 M040897

ResurfacingI-40 – Mt. Vista Blvd. (Van Buren) (S) 1.1359 $823,0085 Sub. Completed May. 2020 Aug. 2020 1.13 $823,008A40003

ResurfacingHwy. 64 – Hwy. 22 (S) 6.9459

Addt'l Rte.-Sec.: Sebastian 59-7

$3,752,2596 Sub. Completed Apr. 2020 Dec. 2020 8.68 $4,693,027A40004

ResurfacingDistrict 4 Resurfacing Program (2021) (S) 1.3160

Addt'l Rte.-Sec.: Various

< $1 M8 Programmed 64.70 < $1 MA40007*

-   Structure & ApproachesFrog Bayou Str. & Apprs. (S) 282 < $1 M2 Programmed -   < $1 MA40009

ResurfacingI-540 – Hwy. 162 (S) 6.0064 $3 - $5 M2 Scheduled Apr. 2022 6.00 $3 - $5 MA40011

Bridge Rehabilitation

Resurfacing

Oklahoma State Line – East (I-40 & I-540) (Sel. Secs.) (S) 17.0040

Addt'l Rte.-Sec.: Crawford 540-2, CS, 60-8; Sebastian 540-1

$41,523,80811 Sub. Completed Oct. 2018 Aug. 2020 20.83 $53,245,517BB0401

ResurfacingDyer – Cravens Creek (S) 7.4340

Addt'l Rte.-Sec.: Franklin 40-12

$4,926,36311 Completed Feb. 2013 Aug. 2013 13.86 $9,122,895BB0403

ReconstructionHwy. 22 – I-40 (F) 2.87540

Addt'l Rte.-Sec.: Sebastian 540-1

$28,411,4512 Completed Nov. 2012 May. 2014 7.46 $78,914,029BB0407

RehabilitationI-49 Pavement Rehabilitation (Sel. Secs.) (S) 7.7049

Addt'l Rte.-Sec.: Washington 49-28

$5,985,63827 Completed Oct. 2015 Jun. 2018 28.39 $22,169,030BB0409

ResurfacingVan Buren 28th St. Overlay (Sel. Secs.) (S) 0.65CS $252,082Completed Apr. 2015 Aug. 2015 0.65 $252,082C17002*

ReconstructionCedarville Mill Pond Rd. (Reconstruction) (S) 0.35CS $314,588Completed Jul. 2015 Apr. 2016 0.35 $314,588C17003*

ResurfacingDyer Overlay (Sel. Secs.) (S) 1.04 $279,502Completed Apr. 2015 Sep. 2015 1.04 $279,502C17004*

ResurfacingChester Overlay & Surfacing (Sel. Secs.) (S) 0.90 $189,809Completed Apr. 2015 Sep. 2015 0.90 $189,809C17005*

ResurfacingAlma & Kibler Overly (Sel. Secs.) (S) 3.47CS $522,640Completed Jul. 2017 Nov. 2017 3.47 $522,640C17006*

ResurfacingDyer, Mulberry & Rudy Overlay (Sel. Secs.) (S 4.07CS $730,346Completed Apr. 2018 Sep. 2018 4.07 $730,346C17008*

ResurfacingAlma Rudy Rd. Overlay (S) 1.71CS $469,359Sub. Completed Apr. 2021 Nov. 2021 1.71 $469,359C17009*
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ResurfacingMountainburg & Winslow Overlay (Sel Secs) (S) 1.92CS

Addt'l Rte.-Sec.: Washington CS

$237,376Completed Jun. 2016 Sep. 2016 3.89 $484,441C76034*

ResurfacingCrawford County Overlay No 4 (Sel. Secs.) (S) 5.10CR $646,209Completed Jul. 2012 Oct. 2012 5.10 $646,209SA1766*

ResurfacingZion Rd.-North Overlay (S) 1.70CR $289,878Completed Jun. 2013 Jul. 2013 1.70 $289,878SA1767*

-   ResurfacingCrawford County Overlay No. 5 (Sel. Secs.)(s) CR $274,957Completed Sep. 2014 Nov. 2014 -   $274,957SA1768*

ResurfacingCo. Rd. 63 Overlay (Sel. Secs.) (S) 2.30CR $370,418Completed Jul. 2015 Oct. 2015 2.30 $370,418SA1769*

ResurfacingHwy 162 - North (Sunnyside Rd.) (Overlay) (S) 1.95CR $329,677Completed Sep. 2016 Nov. 2016 1.95 $329,677SA1770*

ResurfacingHwy. 60 - North (Overlay) (S) 2.90CR $570,297Completed May. 2018 Aug. 2018 2.90 $570,297SA1771*

ResurfacingHwy. 59 - Pine Hollow Rd. (Overlay) (S) 1.62CR -     Programmed 1.62 -     SA1772*

$213,596,347192.67Totals For All Projects In Crawford County
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Sub. Comp.
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-   MiscellaneousCrawford & Seb Co Contr Jt Rehab(sel Rts&secs 540

Addt'l Rte.-Sec.: Crawford 540-2, 64-2; Sebastian 64-1

< $1 M1 Programmed -   < $1 M004825*

Bridge RehabilitationDistricts 4, 5, 8 & 9 Bridge Preservation (2020) (S) 0.1822

Addt'l Rte.-Sec.: Various

$658,7101 Sub. Completed May. 2020 Aug. 2021 1.68 $6,147,965012351*

Bridge RehabilitationHwys. 71 & 79 Bridge Preservation (2020) (S) 0.0871

Addt'l Rte.-Sec.: Ouachita 79-4; Sebastian 71-14

$1,383,12013 Sub. Completed Feb. 2020 Oct. 2020 0.17 $2,939,128012352*

Bridge RehabilitationSpecialized Bridge Deck Rehab. (2021) (S) 1.31540

Addt'l Rte.-Sec.: Various

$13,945,7671 Under Construction Apr. 2021 Late 2022 1.80 $19,162,121012379

-   MiscellaneousStatewide Underwater Br. Inspection (Phase XIII) (S) 64

Addt'l Rte.-Sec.: Various

-     1 Programmed -   -     012387*

-   PE OnlyOkla. Line – I-40 (I-540) P.E. 540

Addt'l Rte.-Sec.: Crawford 540-2

-     1 Programmed -   -     040178*

-   EnhancementI-40 & I-540 Landscaping (Ft. Smith/Van Buren) (S) 40

Addt'l Rte.-Sec.: Crawford 540-2; Sebastian 540-1

< $1 M11 Programmed -   < $1 M040217*

Major WideningHwy. 255 – Phoenix Ave. (Widening) (Ft. Smith) (S) 1.0945 $14,144,1202 Completed Jan. 2011 Oct. 2012 1.09 $14,144,120040238

-   Safety ImprovementsOklahoma State Line – Hwy. 22 (Signing) (S) 540 $849,6081 Completed Sep. 2013 Jun. 2014 -   $849,608040279

Base & SurfacingHwy. 71 – Hwy. 22 (Base & Surf.) (S) 5.50New $22,649,692Completed Oct. 2012 Jul. 2015 5.50 $22,649,692040376

Grading & StructuresCo. Rd. 8 – Custer Blvd. (Gr. & Strs.) (F) 2.69New $13,555,550Completed Aug. 2009 Mar. 2012 2.69 $13,555,550040458

Grading & StructuresHwy. 71 Interchange (Gr. & Strs.) (F) 0.64New $20,036,854Completed May. 2012 May. 2014 0.64 $20,036,854040478

New LocationMassard Rd. – Roberts Blvd. (Strs.) (F) 0.27New $15,310,849Completed Sep. 2010 Mar. 2013 0.27 $15,310,849040479

Major WideningHwy. 255 – Hwy. 96 (S) 3.1622 $15,475,3681 Completed Apr. 2010 Jan. 2012 3.16 $15,475,368040487

-   PE OnlyDistrict 4 Headquarters P.E. $0Completed Dec. 2013 Dec. 2013 -   $0040497*

-   Roadside AppurtenancesSebastian County Recreational Trail (S) $210,836Completed Oct. 2009 Jul. 2014 -   $210,836040509*

Enhancement9th St. – 13th St. (Garrison Ave.) (Ft. Smith) (S) 0.2564 $1,981,7900 Completed Sep. 2011 Dec. 2012 0.25 $1,981,790040545*

-   BuildingsD-4 Area Maint. HQ/Materials Lab/AHP Office (Fort Smith) (S) $4,601,179Completed Aug. 2010 Mar. 2012 -   $4,601,179040550*

-   BuildingsD4 Headquarters-Remaining Buildings/Drives/Parking (Ft Smith) (S) 71 $7,720,64114 Completed Dec. 2011 Jun. 2013 -   $7,720,641040554*

-   Roadside AppurtenancesOld Railroad Trail (Ft. Smith) (S) $24,200Completed Jun. 2010 Jul. 2014 -   $24,200040559*

-   Roadside AppurtenancesGreenwood Fitness Trail (Ph. III) (S) $26,109Completed Jul. 2010 Jul. 2014 -   $26,109040560*

-   EnhancementFt. Smith Towson Ave. Streetscaping (ATEP-11) (S) $651,325Completed Sep. 2013 Aug. 2021 -   $651,325040602*

-   EnhancementBell Park Trail (Greenwood) (S) $47,077Completed Jun. 2012 Dec. 2014 -   $47,077040617*

-   MiscellaneousHartford SRTS I (2011) $88,561Completed Oct. 2013 Dec. 2014 -   $88,561040632*
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-   MiscellaneousBarling SRTS I (2011) < $1 MProgrammed -   < $1 M040633*

ResurfacingHwy. 64/22 – North (Ft. Smith) (Overlay) (S) 3.9364 $1,599,8651 Completed Mar. 2012 Jun. 2012 3.93 $1,599,865040634

Safety ImprovementsHwys. 71 & 271 (Sel. Secs.) (Cable Median Barrier) (S) 5.1071

Addt'l Rte.-Sec.: Sebastian 271-1

$996,96514 Completed Jan. 2013 May. 2013 5.10 $996,965040645

-   RR CrossingNewlon Rd. R.R. Signal (Ft.Smith) (S) $535,583Completed Nov. 2013 May. 2018 -   $535,583040653*

-   EnhancementBen Geren Park Trail Phase II ( Sebastian Co.) (S) $63,720Completed Sep. 2013 Nov. 2016 -   $63,720040655*

ResurfacingHwy. 22Y – I-540 (Ft. Smith) (Overlay) (S) 3.3822 $1,219,4541 Completed Apr. 2014 Jul. 2014 3.38 $1,219,454040668

-   Bridge RehabilitationArk. River Bridge Support Assembly Repair (Hwy. 64) (Fort Smith) (S) 64 $2,738,6531 Completed Apr. 2015 Jun. 2016 -   $2,738,653040672

-   Roadside AppurtenancesSebastian Co. Torraine Lake Trail Enhancement (RTP-16) (S) $268,044Completed Oct. 2018 Oct. 2019 -   $268,044040681*

ResurfacingHwy. 10 – Flat Rock Creek (Overlay) (S) 7.9796 $2,163,8372 Completed Mar. 2016 Aug. 2016 7.97 $2,163,837040692

-   EnhancementLake Greenwood Trail S. Loop Ext. (Greenwood) (RTP-15) (S) $194,609Completed Aug. 2018 Jul. 2019 -   $194,609040699*

-   EnhancementConstitution Park Trail (Mansfield) (RTP-15) (S) $33,914Under Construction Feb. 2017 -   $33,914040700*

Major WideningHwy. 71 – Hwy. 255 (Ft. Smith) (S) 2.8345 $20 - $30 M2 Scheduled Nov. 2022 2.83 $20 - $30 M040713

Major Widening

Resurfacing

Massard Creek – Hwy. 22 (Widening & Reloc.) (Hwy. 255) (S) 6.64253

Addt'l Rte.-Sec.: Sebastian 255-3, CS

$19,445,1321 Under Construction May. 2020 Late 2023 6.64 $19,445,132040716

StudyI-540 & Hwy. 22 Impvt. Study (Fort Smith & Van Buren) (S) 8.15540

Addt'l Rte.-Sec.: Crawford 22-1; Sebastian 540-2

-     1 Programmed 10.22 -     040718*

-   RR CrossingN. H St. RR Signals (Fort Smith) (S) $1,513,700Under Construction Sep. 2018 -   $1,513,700040719*

ResurfacingHwy. 271 – Hwy. 64 (Towson Ave.) (Fort Smith) (S) 3.8071 $10 - $15 M14B Scheduled Nov. 2022 3.80 $10 - $15 M040723

ResurfacingHwy. 71B – I-540 (S) 2.50271 $1,466,9731 Completed Apr. 2017 Jun. 2017 2.50 $1,466,973040724

ResurfacingHwy. 10 – Hwy. 45 (S) 8.82253 $1,437,5713 Completed May. 2017 Sep. 2017 8.82 $1,437,571040730

-   Roadside AppurtenancesFort Smith Chaffee Crossing Trail (Segment 1) (TAP-16) (S) $1,353,812Completed Dec. 2018 Oct. 2021 -   $1,353,812040739*

-   EnhancementGreenwood Bell Park Promenade Ph. 2 (TAP-16) (S) < $1 MProgrammed -   < $1 M040740*

-   MiscellaneousI-540 Arkansas River Bridge Painting (S) 540 $3,358,6611 Completed Jan. 2017 Mar. 2018 -   $3,358,661040747*

New LocationHwy. 22 – I-40 (Arkansas River) (F) 1.84New

Addt'l Rte.-Sec.: Crawford New

$30 - $40 MProgrammed 13.56 $250 - $300 M040748

PE OnlyGreenwood Bypass P.E. 2.7610

Addt'l Rte.-Sec.: Sebastian New

$20 - $30 M0 Programmed 2.76 $20 - $30 M040762*

-   Roadside AppurtenancesGreenwood Hwy. 10S Sidewalks (TAP-18) (S) < $1 MProgrammed -   < $1 M040764*

ResurfacingScott Co. Line – Hwy. 10 (S) 10.5071 $5,265,73513 Under Construction Feb. 2021 Dec. 2021 10.50 $5,265,735040765

Program Management SebastianDecember 6, 2021

* Job not shown on county map.
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ResurfacingHwy. 10 – Mill Creek (S) 10.5571 $9,577,74214 Sub. Completed Jan. 2021 Jul. 2021 10.55 $9,577,742040771

ResurfacingI-540 – East (S) 13.2722 $8,698,8331 Sub. Completed Jan. 2021 Oct. 2021 13.27 $8,698,833040772

Structure & ApproachesPrairie Creek Str. & Apprs. (Hwy. 71) (S) 0.6171 $3 - $5 M13 Scheduled Sep. 2022 0.61 $3 - $5 M040781

Structures & ApproachesHwy. 45 Strs. & Apprs. (S) 0.9745 $3 - $5 M1 Scheduled Sep. 2022 0.97 $3 - $5 M040792

Structures & ApproachesBig Branch & Cedar Creek Strs. & Apprs. (S) 0.7745 $3 - $5 M1 Scheduled Jan. 2023 0.77 $3 - $5 M040793

ResurfacingHwy. 45 – Hwy. 64 (Sel. Secs.) (Fort Smith) (S) 5.9871

Addt'l Rte.-Sec.: Sebastian 255-3/4

$3,757,58414B Sub. Completed Apr. 2021 Dec. 2021 5.98 $3,757,584040794

-   EnhancementACHE Wellness Lake Trail (TAP-19) (S) < $1 MProgrammed -   < $1 M040808*

Structures & ApproachesHwys. 64, 96 & 252 Strs. & Apprs. (S) 0.8196

Addt'l Rte.-Sec.: Crawford 64-2; Sebastian 252-4

$7,833,0363 Under Construction Jun. 2020 Early 2022 0.83 $8,026,445040819

-   Safety ImprovementsHwy. 10S/Hwy. 71 Signal (Greenwood) (S) 10

Addt'l Rte.-Sec.: Sebastian 71-14

$356,8680S Under Construction Nov. 2021 -   $356,868040823

ResurfacingHwy. 22 – I-40 (Sel. Secs.) (S) 4.52540

Addt'l Rte.-Sec.: Crawford 540-2

$1 - $3 M1 Scheduled Feb. 2023 7.39 $1 - $3 M040826

ResurfacingBloomer – Franklin Co. Line (S) 4.1322 $1 - $3 M1 Scheduled 2024 4.13 $1 - $3 M040837

ResurfacingI-540 – Hwy. 45 (S) 2.14253

Addt'l Rte.-Sec.: Sebastian 271-1

$1 - $3 M2 Scheduled 2023 2.14 $1 - $3 M040838

ResurfacingHwys. 96 & 255 (Sel. Secs.) (S) 8.7296

Addt'l Rte.-Sec.: Sebastian 255-2

$3 - $5 M3 Scheduled 2024 8.72 $3 - $5 M040839

-   StudyFort Smith Downtown Traffic and Truck Study (S) -     Programmed -   -     040851*

-   EnhancementGreenwood Hwy. 10S Sidewalks Ph. 2 (TAP-20) (S) < $1 MProgrammed -   < $1 M040856*

New LocationHwy. 10 – Hwy. 96 (Greenwood Bypass) (S) 0.93New $20 - $30 MScheduled Nov. 2023 0.93 $20 - $30 M040861

Major WideningHwy. 71 – Coker St. (Widening) (Greenwood) (S) 1.8010 $5 - $10 M0 Programmed 1.80 $5 - $10 M040862

-   Safety ImprovementsHwy. 22/74th St. Inters. Impvts. (Fort Smith) (S) 22 < $1 M1 Scheduled May. 2024 -   < $1 M040865

-   Structures & ApproachesCherokee & Kings Creeks Strs. & Apprs. (S) 96

Addt'l Rte.-Sec.: Scott 378-1

$1 - $3 M1 Scheduled May. 2024 -   $1 - $3 M040869

-   RR CrossingHwy. 255/Clayton Expwy. RR Signals Upgrade (Fort Smith) (S) 255 < $1 M5X Programmed -   < $1 M040873*

Major WideningHwy. 96 – Bloomer (S) 3.1322 $10 - $15 M1 Scheduled Nov. 2024 3.13 $10 - $15 M040874

ResurfacingHwy. 10 – Hwy. 22 (S) 8.3496 $1 - $3 M2 Scheduled 2024 8.34 $1 - $3 M040879

Safety ImprovementsWaldron St. – 70th St. (Fort Smith) (S) 1.1322 $15 - $20 M1 Scheduled Jul. 2025 1.13 $15 - $20 M040888

Program Management SebastianDecember 6, 2021

* Job not shown on county map.
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-   Safety ImprovementsI-540/Hwy. 255 Intchng. Impvts. (Zero St.) (Fort Smith) (S) 540

Addt'l Rte.-Sec.: Sebastian 255-3

$1 - $3 M1 Scheduled Jun. 2024 -   $1 - $3 M040889

-   RR CrossingHwy. 255/Wheeler Ave. RR Signals Upgrade (Fort Smith) (S) 255 < $1 M4 Programmed -   < $1 M040890*

-   Bridge RehabilitationHwy. 64 Arkansas River Bridge Deck Rehab. (S) 64 $5 - $10 M0 Scheduled Jan. 2023 -   $5 - $10 M040898

-   MiscellaneousHwy. 64 Arkansas River Bridge Painting (S) 64 $1 - $3 M0 Scheduled Jan. 2024 -   $1 - $3 M040899*

ResurfacingHwy. 64 – Hwy. 22 (S) 1.7459

Addt'l Rte.-Sec.: Crawford 59-6

$940,7687 Sub. Completed Apr. 2020 Dec. 2020 8.68 $4,693,027A40004

ResurfacingDistrict 4 Resurfacing Program (2021) (S) 9.3745

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 64.70 < $1 MA40007*

ResurfacingHwy. 64 – Hwy. 64 (Riverfront Dr.) (Fort Smith) (S) 6.75255

Addt'l Rte.-Sec.: Sebastian 255-5X

$1 - $3 M5 Scheduled Apr. 2022 6.75 $1 - $3 MA40010

Bridge Rehabilitation

Resurfacing

Oklahoma State Line – East (I-40 & I-540) (Sel. Secs.) (S) 3.83540

Addt'l Rte.-Sec.: Crawford 40-11, 540-2, CS, 60-8

$11,721,7091 Sub. Completed Oct. 2018 Aug. 2020 20.83 $53,245,517BB0401

RehabilitationOklahoma State Line – Hwy. 71 (S) 2.64540

Addt'l Rte.-Sec.: Sebastian 271-1

$1,630,0951 Sub. Completed Jan. 2015 Jun. 2015 2.64 $1,630,095BB0405

ReconstructionHwy. 22 – I-40 (F) 4.59540

Addt'l Rte.-Sec.: Crawford 540-2

$50,502,5781 Completed Nov. 2012 May. 2014 7.46 $78,914,029BB0407

Structure & ApproachesBranch of Prairie Creek Str. & Apprs. (S) 0.12CR $396,358Completed Jul. 2012 Apr. 2013 0.12 $396,358BR6506*

Structure & ApproachesCedar Creek Str. & Apprs. (S) 0.13CS $471,366Under Construction Feb. 2020 Early 2022 0.13 $471,366BR6508*

ResurfacingHartford Overlay (Sel. Secs.) (S) 1.10CS $232,644Completed Sep. 2013 Dec. 2013 1.10 $232,644C65001*

ResurfacingBonanza Street Improvements (Sel. Secs.) (S) 0.80CS $245,545Completed Jun. 2014 Aug. 2014 0.80 $245,545C65002*

ResurfacingGreenwood Main St. Overlay (S) 1.55CS $447,266Completed Jul. 2014 Oct. 2014 1.55 $447,266C65003*

ResurfacingLavaca Overlay (Sel. Secs.) (S) 1.22CS $250,483Completed Mar. 2016 May. 2016 1.22 $250,483C65004*

ResurfacingMansfield Overlay (Sel. Secs.) (S) 1.20CS $273,222Completed Sep. 2015 Oct. 2015 1.20 $273,222C65005*

ResurfacingBarling, Hackett&huntington Olay(sel Secs)(s) 4.60CS $694,325Completed May. 2016 Sep. 2016 4.60 $694,325C65006*

ResurfacingCentral City Overlay (Sel. Secs.) (S) 1.99CS $263,421Completed Feb. 2017 Apr. 2017 1.99 $263,421C65007*

ResurfacingFort Smith Custre Blvd Overlay (Sel. Sec.) (S 1.33CS $394,986Completed Apr. 2018 Jul. 2018 1.33 $394,986C65009*

ResurfacingGreenwood Denver St. Overlay (Sel Secs.) (S) 1.52CS $375,714Completed Jan. 2019 Aug. 2019 1.52 $375,714C65010*

ResurfacingBarling & Hackett Overlay (S) 2.88CS -     Programmed 2.88 -     C65011*

ResurfacingHartford & Midland Overlay & Surf (S) 3.52CS $755,219Sub. Completed May. 2020 Sep. 2020 3.52 $755,219C65012*

Program Management SebastianDecember 6, 2021

* Job not shown on county map.
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ResurfacingBooneville & Mansfield Overlay (Sel.secs.)(s) 0.52CS

Addt'l Rte.-Sec.: Logan CS; Scott CS

$93,277Sub. Completed Jul. 2019 Apr. 2020 2.83 $499,824C76055*

-   MiscellaneousGreenwood City Lake Pkg Lot & Ramp Reconstruc $10,000Completed Apr. 2017 Jul. 2017 -   $10,000GF0461*

ResurfacingHwy 45-Mansfield City Limits (Overlay) (S) 5.60CR $849,254Completed May. 2012 Jul. 2012 5.60 $849,254SA6544*

ResurfacingHwy. 96-Hwy. 252 (Overlay) (S) 1.85CR $335,788Completed Jun. 2014 Sep. 2014 1.85 $335,788SA6545*

ResurfacingSebastian County Overlay (Sel. Secs.) (S) 4.37CR $560,286Completed Sep. 2015 Nov. 2015 4.37 $560,286SA6546*

ResurfacingSebastian Co. Surfacing No. 2 (Sel. Secs.)(s) 6.49CR $387,736Completed Mar. 2016 Jun. 2016 6.49 $387,736SA6547*

ResurfacingHwy. 71 - Scott County Line (Surfacing) (S) 6.16 $426,801Completed Jun. 2018 Oct. 2018 6.16 $426,801SA6548*

$406,951,670200.26Totals For All Projects In Sebastian County

Program Management SebastianDecember 6, 2021

* Job not shown on county map.


